IT INVESTMENT MANAGEMENT - CONTROL (2.0)
TRANSITION / DEPLOYMENT STAGE (2.6)
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Phase/Stage/Task

Process Description

2.6

Transition /
Deployment Stage

Entrance Criteria: The Entrance criteria for the
Transition/Deployment Stage is a completed and signed
Transition/Deployment Readiness Review Memorandum from the
Project Sponsor.

Purpose: The Transition/Deployment Stage completes the Security
Accreditation Package, user training, implements sofiware, and
documents lessons learned. The stage concludes with the Operational
Readiness Review.

Exit Criteria: The Transition/Deployment stage exit criteria is for the
Project Sponsor to provide a completed and signed Operational
Readiness Review Memorandum, with all action items resolved. This
will be followed by a Record of Deployment Memorandum which
confirms deployment of the new system, identifies problems encountered,
and describes any unresolved issues.

Transition/Deployment is the final stage in the Control Phase. The next
stage, in the Evaluate Phase, is the Operations/Maintenance Stage.

Decisions (Go/NoGo Points): ITIB decision to deploy the system.

Deliverables:

Time Frames:

Who’s Involved : Project Manager, IT Security Specialist, Project
Sponsor, ITIB, SCO/IMG and the project team.
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2.6.1 Information Purpose: The individual assigned system security responsibility must
System Security complete the Security Accreditation before the system enters operation.
Officer and The Security Accreditation documents the system’s operational risk

Proiect assessment. The Designated Approval Authorities (i.e., the Information
ojec Systems Security Officer and the Project Sponsor) establish the
Manager/Sponsor acceptable level of risk based on identified risks and operational needs.

establish '
acceptable level of Deliverables: Security Accreditation document

risk
Time Frames:
Who’s Involved: mformation System Security Officer and the Project
Manager.

2.6.2 Project Manager Purpose: The Training Plan developed earlier is now reviewed,
reviews, updates updated if necessary and executed. Training activities are coordinated
and implements and recorded in the National Training Center’s Training and Enrollment

System.

Training Plan

Deliverables: The finalized Training Plan

Time Frames:

Who’s Involved: Project Manager and NTC training representative.

2.6.3 Project Manager Purpose: It is the Project Manager’s responsibility to ensure that the
oversees delivery training is being provided to the users as plan.

of User Training

Deliverables:

Time Frames:

Who'’s Involved: Project Manager and NTC training representative.

2.64 Project Manager Purpose: Before entering the Operational Readiness Review, the Project
Updates Project Plan and Project Schedule must be evaluated and revised where
Plan appropriate. Detailed Project close-out activities should be included at
this time.

Deliverables: 4n updated project plan and schedule.

Time Frames:

Who’s Involved: Project Manager

2.6.5 Project Team Purpose:
installs system
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Deliverables:

Time Frames:

Who’s Involved:

2.6.6 Project Manager Purpose: The Project Team is responsible for conducting a post-

and Project Team deployment project evaluation. This evaluation reviews and critiques the
document Lessons | 2roject’s execution as it proceeded through the system development life
cycle. The Project Team recommends process and project improvements.
This evaluation is used to guide future projects, review the system’s
quality, and recommend any system enhancements for future releases.

Learned

Deliverables: 4 Lessons Learned Document

Time Frames:

Who’s Involved: This document is distributed to the: Project Sponsor,
Project Management Team, Project CM File, and to the System
Coordination Office (Process Improvement Team)

2.6.7 Project Sponsor Purpose: The Operational Readiness Review is chaired by the Project
calls for and Sponsor and/or User representative. The Operational Readiness Review
chairs Operational is the final major milestone review where the go/no-go decision point

ensures completion of all activities required for full production mode of

Readiness Review
the system.

Deliverables:

Time Frames:

Who’s Involved:
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2.6.8

Operational
Readiness Review
(ORR) Team
conduct ORR and
develops findings
and
recommendations

Purpose: The ORR Review Team reviews/ensures that:

o Security Accreditation has been completed

o All training has been or will be completed as identified within the
Training Plan

e All data conversions are complete

e Field sites are prepared to receive the system

¢ Any outstanding problems are acceptable to the user

During the ORR the presenters provide evidence that:

e All required work products are available and up-to-date

e The project’s implementation, deployment, and operations plans are
realistic

e The Production Baseline is complete, correct, and verified

¢ Lessons learned have been documented

e All Test Problem Reports (TPRs) and Acceptance Problem Reports
(APRs)have been completed, accepted by the user, or a plan put in
place to correct the problem

o All affected support organizations are aware of, and in agreement
with, the schedules defined

¢ Post-Deployment Reviews have been planned as required.

Deliverables: Findings and Recommendations of the ORR

Time Frames:

Who’s Involved: Project Manager and ORR Team members.

Project Analysts/Designers/Developers, Business Sponsor/User
Representatives, Project Quality Assurance (QA) Team members,
Configuration Management (CM) Team representatives, Data
Administration Team (DAT) representatives, AIS Security Team
representatives, Training/Documentation Team representative,
Operations representatives, and SCO and IMG representatives.

2.6.9

Project Sponsor
reviews

ORR

findings and
recommendations

Purpose: The Project Sponsor reviews the findings and
recommendations of the Project Manager in order to make a decision on
operational readiness.

Deliverables:

Time Frames:

Who’s Involved:
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2.6.10 Project Sponsor Purpose: Upon completing review, the Project Sponsor decides one of
accepts findings the following:
and ¢ Approval - Deployment planning is satisfactory and the project
recommendations may continiie
o Limited approval - Action items require closure before the
from the ORR project can proceed
¢ Returned - Deployment readiness review results are
unacceptable and must be redone and/or the Production
Baseline or functionality is deficient, and the project must be re-
approved after negotiation with the Business Sponsor, senior
management, and/or the ITIB, as appropriate.
Deliverables:
Time Frames:
Who’s Involved:
2.6.11 Project Sponsor Purpose: This is the Project Sponsors opportunity to brief the ITIB on
presents decision the system’s implementation readiness.
to deploy to ITIB )
Deliverables:
Time Frames:
Who’s Involved: Project Sponsor and Project Manager.
2.6.12 ITIB concurs with | Purpose: This is the official go-nogo decision on implementation of the
Sponsor's system.
recommendation Deliverabl -
to deploy system eliverables: A4 record of decision is signed by the ITIB
Time Frames:
Who’s Involved: ITIB members and the ITIB Chair, ITIB executive
secretariat
2.6.13 Project Manager Purpose: The Project Manager prepares the draft Operational
prepares an Readiness Review Memorandum for the Project Sponsors signature.
Operational .
Perd . Deliverables:
Readiness Review
Memorandum for
the Project Time Frames:
Sponsor's
signature Who’s Involved:
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2.6.14 Project Sponsor Purpose:

reviews, signs and

sends ORR memo Deliverables:

back to the PM
with CC to SCO

Time Frames:

Who'’s Involved: Project Sponsor, Project Manager, and the SCO

2.6.15 Project Manager Purpose: Now is the time to begin the detail planning of the activities
initiates Project associated with the closing out of the project. This will require updating
Close-out the project plan. See SCO’s Best Management Practices for Managing a
. Project Closeout.
Activities
Deliverables:
Time Frames:
Who’s Involved: Project Manager and Integrated Project Team
Bureau of Land Management Transition / Deployment Stage
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